RECEIVING REPORT

IMPORTANT:

* This form must be received in the payment office within 5 workdays of acceptance.

* Acceptance must take place within 7 calendar days of delivery or completion of work unless a different inspection/
acceptance period is stated in the contract. Explain in block 8 if acceptance is longer than stated in the contract.

* Invoices received must be time stamped to indicate the date of receipt.

SECTION 1 - CONTRACT IDENTIFICATION

1. NAME OF CONTRACTOR

Tootle Construction, LLC, 1804 Mosher Dr Orlando, FL 32810-4944 USA

2. PEGASYS DOCUMENT NUMBER 3. CONTRACT/PURCHASE ORDER NO.
EC2021042100120 47PE0520C0001 - EN-47PE0520C0001
SECTION 2 - DESCRIPTION OF GOODS AND/OR SERVICES
4A. ITEM NO. 4B. DESCRIPTION (For services, also give dates of service) 4C. QUANTITY
0002 --- 4PR 10-20-19 Funds Committal ------ Design-Build Project to renovate existing HVAC ventilation 80257.5
system; provide sufficient conditioned air qualities throughout the facility and to comply with
Indoor Air Quality report. Work to be performed in accordance with GSA SOW dated 8/20/2019
(revised). GSA has removed the BAS requirement.
0003 -- 4PR Funds Committal 03-20-20 -- for Bldg #AL0055ZZ - Selma FBCT HVAC- Selma, AlabamaDeduct 98182.0

12/05/2019Tootle proposal dated 12/04/2019

activities to remove the installation of the new ceilings to include drywall and acoustical

ceilings. Add work activities to furnish and install a new BAS Control System to operate the new
HVAC System being installed. Amount required for this modification is $98,182.00. The new contract
value is $2,895,566.00. The following documents are incorporated by reference: GSA SOW dated

5. MAXIMUM PAYMENT 8. REMARKS

AMOUNT $178,439]50
6. LESS DEDUCTION(S) FOR
NONPERFORMANCE, ETC.
(Explain in Item 8) $0l/o0
7. MAXIMUM AMOUNT

APPROVED FOR PAYMENT
(Item 5 less Item 6) $178,439|50

SECTION 3 - CERTIFICATION(S)

9. TYPE OF DELIVERY (Mark "X" in appropriate box)
[ ]Aa FuLL []B. PARTIAL

[ ]c. FINAL PARTIAL

10. CERTIFICATION
| CERTIFY THAT THE ABOVE GOODS AND/OR SERVICES HAVE BEEN

11. SECOND CERTIFICATION (Optional)

RECEIVED ON (Date) AND ACCEPTED ON (Date) THIS IS TO CERTIFY THAT THE GOODS AND/OR SERVICES DESCRIBED HAVE
4/20/2021 _421/2021 BEEN ACCEPTED.
A. NAME AND TITLE (Type, print or stamp) A. NAME AND TITLE (Type, print or stamp)
Neal Hatcher - Project Transaction Manager - COR Karen Drake - Contracting Officer
B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER B. CORRESPONDENCE SYMBOL C. TELEPHONE NUMBER
4PPA 334-223-7313 4PQA 404-797-0923
E. SIGNATURE F. DATE SIGNED E. SIGNATURE F. DATE SIGNED
4/21/2021 4/22/2021

GENERAL SERVICES ADMINISTRATION
PREVIOUS EDITION NOT USABLE

GSA FORM 3025 (REV. 6/2005)
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